

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

PANCHAYAT RAJ & RURAL DEVELOPMENT DEPARTMENT – Conversion of existing conventional street light into LED lights in all Gram Panchayats in the State – Re-allocation of District between EESL and NREDCAP – Modification orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PTS.III) DEPARTMENT

G.O.Rt.No.372

Dated:01.05.2018

Read the following:

1. G.O.Rt.No.391, PR&RD(Pts.III) Dept., dt.08.06.2017.
2. From the Director, PR&RD, Lr.No.02/CPR&RD/LED/2017, dt.03.04.2018.

ORDER:

In the reference 1st read above, orders were issued permitting the Commissioner, Panchayat Raj and Rural Development, to take up the retrofitting of LED Street Lights Project with Energy Efficiency Services Limited and New & Renewable Energy Development Corporation of Andhra Pradesh Ltd., (NREDCAP), 10(ten) lakhs street lights in seven (7) Districts and 5 (five) lakhs street lights in six (6) Districts of State respectively with certain terms and conditions.

2. In the reference 2nd read above, the Director, PR&RD, has stated that the EESL has promised to complete the target allotted to them within the agreement period i.e. by the end of June, 2018, whereas, NREDCAP has failed to complete its target within the agreement period i.e. by the end of December, 2017 and requesting for extension. Therefore, he has proposed to re-allocate a total target of 21.90 lakh lights which includes earlier target of 10 lakh to EESL and to confine the NREDCAP 2 lakhs light in the District of West Godavari, Krishna and Visakhapatnam where there is installation process under way or completed.

3. Government after careful examination of the matter and in partial modification of the orders issued in the G.O. 1st read above, hereby accord permission to the Director, PR&RD, for reallocating the retrofitting of LED lights project to a total target of 21.90 lakh lights (which includes earlier allocation of 10 lakhs) to EESL except the GPs in Visakhapatnam, West Godavari and Krishna where there is installation process is under progress or completed by NREDCAP and to re-allocate 2 lakhs lights (instead of 5.00 lakhs lights allocated earlier) to NREDCAP in the Districts of West Godavari, Krishna and Visakhapatnam by confining it to where they have started or completed the work.

p.t.o.

:: 2 ::

4. The terms and conditions as stipulated in the G.O.Ms.No.391, PR&RD(PTS.III) Dept., dt.08.06.2017 shall holds good.

5. The Director, Panchayt Raj & Rural Development, shall take necessary further action in the matter.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT

To

The Director,
Panchayat Raj & rural Development,
Charitasri Buildings,
Suryaraopet,
Vijayawada.

The Vice Chairman & Managing Director, New & Renewable Energy
Development Corporation of Andhra Pradesh (NREDCAP), 5-2-207/2,
Pisgah Complex, Hyderabad – 500001.

The Managing Director, Energy Efficiency Services Limited, 4th Floor, Sewa
Bhavan, R.K.Puram, New Delhi – 110066.

Copy to :- OSD to Hon'ble Minister (PR, RD, ITE & C),
P.S. to Prl. Secy. to PR&RD.
P.S. to Prl. Secy. Energy Dept.

SF/SC

//FORWARDED BY ORDER//

SECTION OFFICER